

PSE&G Tentative Sequence

Below is the tentative sequence of work; in general, PSE&G is working north to south.

Mary Street	Chopin Drive	N/o Chopin Drive
Mary Street	Chopin Drive	145' N/o Summit Avenue
Mary Street	145' N/o Summit Avenue	Summit Avenue
Mary Street	Summit Avenue	S/o Summit Avenue
Crist Avenue	Mary Street	E Prospect Street
Summit Avenue	E Prospect Street	N 19th Street
Summit Avenue	Mary Street	E Prospect Street
E Prospect Street	Outlook Avenue	N/o Outlook Avenue
E Prospect Street	Disepo Avenue	Macfarlan Avenue
E Prospect Street	Macfarlan Avenue	17th Street
Outlook Avenue	N 19th Street	E/o N 19th Street
N 19th Street	Knoble Place	N/o Knoble Place
Knoble Place	E Prospect Street	N 19th Street
Knoble Place	Prospect Street	N 19th Street
Disepo Avenue	E Prospect Street	E/o E Prospect Street
Disepo Avenue	Prosepect Street	W/o Prospect Street
Karl Avenue	E Prospect Street	E/o E Prospect Street
Karl Avenue	Prospect Street	W/o Prospect Street
W Prospect Street	Disepo Avenue	17th Street